



Joint Authorities for Rulemaking on Unmanned Systems

Activities monitoring 2011-2018

Update: 25 January 2017



Project	2011-2013	2014	2015	2016	2017	2018	Development and approval process
UAS Operational Categorization (WG 7)  Specific Operation Risk Assessment (SORA) (WG 6)  ATM CONOPS (lead: EUROCONTROL)  D&A (Detect and Avoid) CONOPS (WG 4)  C2 Link CONOPS (WG 5)				Jan			WG Internal Consultation
				May			JARUS Internal Consultation
				Oct			External Consultation
						2017	Deliverable
				April			WG Internal Consultation
				Jun			JARUS Internal Consultation
				Oct			External Consultation
						Jan	Deliverable
				March			WG Internal Consultation
				May			JARUS Internal Consultation
					TBD		External Consultation
						TBD	Deliverable
				Jun			WG Internal Consultation
				Aug			JARUS Internal Consultation
				Nov			External Consultation
					TBD	Deliverable	
			Jun			WG Internal Consultation	
			Aug			JARUS Internal Consultation	
			Nov			External Consultation	
					TBD	Deliverable	
<b>JARUS Working Groups (WGs) activities</b>							
WG 1 Operational and Personnel Requirements (OPS)	JARUS FCL (Flight Crew Licensing)	Aug					WG Internal Consultation
		Sep					JARUS Internal Consultation
		Aug					External Consultation
		09 Sept 2015					Deliverable: online publication
JARUS FCL GM	May					WG Internal Consultation	
	Aug					JARUS Internal Consultation	
				Nov		External Consultation	
					2017	Deliverable	
WG 2 Operations (OPS)	JARUS OPS Cat A & B			Mar			WG Internal Consultation
				Sep			JARUS Internal Consultation
					Nov		External Consultation
					2017		Deliverable
JARUS ORG Cat A & B					July		WG Internal Consultation
							JARUS Internal Consultation
						External Consultation	
						2018	Deliverable
WG 3 Airworthiness (AW)	CS-LURS (Light Unmanned Rotorcraft Systems)	30 Oct 2013					Deliverable: online publication
			2014				WG Internal Consultation
	CS-LUAS (Light Unmanned Aircraft Systems)			Apr			JARUS Internal Consultation
				Aug			External Consultation
					23 Dec 2016		Deliverable
Reorganisation of CS-LURS & CS-LUAS to CS-RPAS					2017	WG Internal Consultation	
						External Consultation	
						2018	Deliverable
WG 4 Detect and Avoid (DA)	Design Objective D&A (Detect and Avoid)			2016			WG Internal Consultation
				Jun			JARUS Internal Consultation
				Oct			External Consultation
					TBD		Deliverable
	Design Objective D&A VLL					2017	WG Internal Consultation
							2018
					2018	External Consultation	
					TBD	Deliverable	
D&A (Detect and Avoid) Concept and Requirements					2017	WG Internal Consultation	
						2018	JARUS Internal Consultation
						External Consultation	
						2018	Deliverable
WG 5 Command, Control and Communication Group (C3)	JARUS C2 Link RCP	Nov					WG Internal Consultation
		Oct					JARUS Internal Consultation
		Jul					External Consultation
		20 Oct 2014					Deliverable: online publication
	JARUS CPDLC (Controller Pilot Data Link Communications)	Mar					WG Internal Consultation
		Jun					JARUS Internal Consultation
		Jul					External Consultation
		29 Jul 2015					Deliverable: online publication
RPAS Required C2 Performance (RPL) concept (upgraded C2 Link RCP)						WG Internal Consultation	
						JARUS Internal Consultation	
						External Consultation	
				30 May 2016		Deliverable	
JARUS C2 RCP Manual (TBD)						WG Internal Consultation	
						JARUS Internal Consultation	
						External Consultation	
WG 6 Safety & Risk Management	AMC RPAS.1309 Issue 2	Jan					WG Internal Consultation
							JARUS Internal Consultation
							External Consultation
							Deliverable: online publication
AMC RPAS.1309 Issue 3			01 Nov 2015				WG Internal Consultation
					Apr		JARUS Internal Consultation
					Sep		External Consultation